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 PROJECT REPORT   
 

DAILY REPORT NO. 1 – Dallas Jaehn, Sr. Engineering Technician - 2.0 hours 

September 10, 2012 
 
3:30 pm to 5:30 pm - Loaded testing equipment and traveled to the Wolcott Street Acid Sludge Remediation 
Project site.  Met with Mr. Matt McCann with Tetra Tech and contractor personnel and discussed the 
placement of the imported fill material in the excavation.  Mr. McCann stated approximately 1 ft of the fill had 
been placed.  In-place density Test Nos. 1 through 3 were performed in the fill placement at the locations and 
elevations indicated on the attached summary sheet.  All personnel were advised the test results failed to 
meet the project requirements.  The subcontractor, Coleman Construction, stated the east and west portions 
were not completed where the tests were performed.  Mr. Rick Hammond with FMS stated he was not 
informed the areas were not ready for testing.   The contractor requested in-place density testing in the 
central portion of the fill placement.  In-place density Test Nos. 4 through 6 were performed and all personnel 
were advised the test results met the project requirements.  The subcontractor requested tests at a deeper 
elevation on the west and east portions of the excavation in the failed fill areas.  In-place density Test Nos. 7 
through 9 were performed and failed to meet the project requirements.  The contractor was advised the entire 
failed areas needed to be reworked with moisture added and blended with the fill.  Further testing services 
were scheduled at 9:30 am on 9/11/12.  Mr. McCann was advised to observe the reworking of the fill 
placement.  Reworking of the fill will void Test Nos. 1 through 3 and 7 through 10.  Ms. Dorothy Hall with Tetra 
Tech was advised of the construction activities and test results which are presented on the attached summary 
sheets.  Laboratory test results for the previously submitted fill material are presented on Figures 1 and 1A, 
attached.  Returned to the office and prepared daily report.   
  

DAILY REPORT NO. 2 – Dallas Jaehn, Sr. Engineering Technician - 4.0 hours 

September 11, 2012 
 
10:15 am to 12:15 pm - Loaded testing equipment and traveled to the Wolcott Street Acid Sludge 
Remediation Project site.  Met with Mr. Matt McCann with Tetra Tech and Mr. Rick Hammond with FMS and 
discussed the placement of fill in the excavation.  Observed the subcontractor, Coleman Construction, was 
completing the compaction effort on the placed fill lift.  In-place density Test Nos. 11 through 14 were 
performed in the fill placement at the locations and elevations indicated on the attached summary sheet.  Mr. 
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McCann and Mr. Hammond were advised the test results met the project requirements.  Further testing 
services were scheduled for 1:30 pm.  Left the project site.   
 
1:30 pm to 3:30 pm – Returned to the project site.  Met with Mr. McCann and Mr. Hammond and discussed 
the continued placement of fill material.  In-place density Test Nos. 15 through 18 were performed in the fill 
placement at the locations and elevations indicated on the attached summary sheet.  All personnel were 
advised the test results met the project requirements.  Ms. Dorothy Hall with Tetra Tech requested a sample 
of the 100% recycled concrete Grading “W” base course be obtained at Wayne Coleman Construction yard.  
Traveled to the yard and obtained a sample from the loader provided template from the stockpile for 
gradation analysis.  Returned to the office and prepared daily report.  The gradation test results are presented 
on Table I, attached.   
 

DAILY REPORT NO. 3 – Dallas Jaehn, Sr. Engineering Technician – 2.5 hours 

September 12, 2012 
 
11:30 am to 12:30 pm - Loaded testing equipment and traveled to the Wolcott Street Acid Sludge 
Remediation Project site.  Met with Mr. Matt McCann with Tetra Tech and Mr. Rick Hammond with FMS and 
discussed the placement of fill material in the excavation.  Mr. Hammond stated Coleman Construction 
personnel were not on-site and the fill lift compaction effort was not known at this time.  Mr. McCann stated 
Tetra Tech personnel will be contacted for testing services when the status of the fill placement was 
determined.  Left the site. 
 
1:30 pm to 3:00 pm – Returned to the project site at Mr. McCann’s request.  Met with Mr. Hammond who 
stated the fill placement was ready for density testing.  In-place density Test Nos. 19 through 23 were 
performed at the locations and elevations indicated on the attached summary sheet.  Mr. McCann and Mr. 
Hammond were advised the test results met the project requirements.  Returned to the office and prepared 
daily report.  Met with Ms. Dorothy Hall with Tetra Tech who stated the 100% recycled concrete Grading “W” 
base course was approved by the City of Casper’s Engineer and additional laboratory testing would proceed 
on the base sample.  The laboratory test results are presented on Figures 2 and 2A, attached.   
 

DAILY REPORT NO. 4 – Dallas Jaehn, Sr. Engineering Technician – 2.5 hours 

September 13, 2012 
 
8:00 am to 9:00 am - Loaded testing equipment and traveled to the Wolcott Street Acid Sludge Remediation 
Project site.  Met with Mr. Matt McCann with Tetra Tech and Mr. Rick Hammond with FMS and discussed the 
completion of the excavation fill placement to final subgrade elevation.  In-place density Test No. 24 was 
performed in the fill placement and all personnel were advised the test results met the project requirements.  
Traveled to the office. 
 
11:30 am to 1:00 pm – Returned to the project site.  Met with Mr. McCann ad Mr. Hammond and discussed 
the placement of the 100$ recycled concrete Grading “W” base course in the northeast corner of the 
excavation.  In-place density Test No. 25 was performed in the base course and all personnel were advised 
the test results met the project requirements.  Returned to the office and prepared daily report. 
 

DAILY REPORT NO. 5 – Troy Lein, Engineering Technician – 3.0 hours 

September 14, 2012 
 
12:30 pm to 3:30 pm – Loaded equipment and traveled to the Wolcott Street Acid Sludge Remediation 
Project site.  Met with Mr. Rick Hammond with FMS and discussed the placement of approximately 10 cubic 
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yards of concrete on the west side of Wolcott for the curb and gutter.  Obtained a sample of concrete, 
supplied by Knife River, from the first truck load for determination of slump, total air content, unit weight and 
temperature.  Compressive strength Cylinder Nos. 1 through 4 were cast and placed in a cure container with 
water.  The slump was 4½ inches; the project specifications required a maximum of 4 inches.  All other test 
results met the City of Casper specifications.  Test results are presented on the attached concrete summary 
sheet.  Returned to the office and prepared daily report.   
 

DAILY REPORT NO. 6 – Dallas Jaehn, Sr. Engineering Technician – 3.5 hours 

September 17, 2012 
 
7:00 am to 8:00 am - Loaded testing equipment and traveled to the Wolcott Street Acid Sludge Remediation 
Project site.  Met with Mr. Matt McCann with Tetra Tech and Mr. Rick Hammond with FMS, who stated 
concrete placement was postponed due to the current rainfall.  Left the project site   
 
1:15 pm to 3:45 pm – Returned to the project site.  Observed the concrete supplier, Knife River, arrived late 
on-site.  Was advised concrete would be placed for the remaining curb walk - south section and small north 
section.  A sample of the concrete was obtained and tests consisting of slump, total air content, unit weight 
and temperature were performed.  Concrete test Cylinder Nos. 5 through 8 were cast and placed in a cure 
container with water.  Approximately a total of 10 cubic yards of concrete were placed.  Mr. Hammond and  
Mr. McCann were advised of the test results which are presented on the attached concrete summary sheet.   
 
Mr. McCann stated the recycled concrete Grading “W” base course placement for the roadway was ready for 
density testing.  In-place density Test Nos. 26 through 29 were performed at the locations and elevations 
indicated on the attached summary sheet.  Mr. McCann and Mr. Hammond were advised the test results met 
the project requirements.  Obtained previously cast test cylinders, returned to the office and prepared daily 
report.  
 

DAILY REPORT NO. 7 – Dallas Jaehn, Sr. Engineering Technician – 1.0 hours 

September 18, 2012 
 
8:00 am to 9:00 am - Loaded testing equipment and traveled to the Wolcott Street Acid Sludge Remediation 
Project site.  Obtained previously cast test cylinders, returned to the office and prepared daily report.   
 
 
 
 
 
 
       Reviewed By: ______________________________ 
           Mark Peloquin 

  Construction Services Manager 
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 SAMPLE IDENTIFICATION 
 
 

Attached are the results of field density tests performed on the above-referenced 

project on the dates and at the locations shown.  Unless otherwise noted, our 

personnel utilized the nuclear densometer method of testing in accordance with ASTM 

D6938. 
 
 
 

Contractor: Fuel Management Solutions / Coleman Construction 
 

Test Locations Were Selected by:    Tetra Tech Personnel 
 

Minimum Required In-Place Density: 95% of Maximum Required 
2% of Optimum Moisture Content 

 

Maximum Density As Determined By: ASTM D698 
 
 
 
 
 

Reviewed by:       Mark Peloquin                                
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TEST RESULTS: ----------FIELD-------- ------LABORATORY------ 
Minimum Maximum Percent 

Moisture   Dry     Dry    Dry      of 
 Test Content Density  Density  Density Relative 

Test Date Number    (%) (p.c.f.)   (p.c.f.)  (p.c.f.) Obtained        Soil Type  
 
9/10/12 1  5.4 107.2 10.3 115.8 (93) Crushed Recycled  
Location: 20’ north and 10’ west of SE corner of excavation:  Concrete 

 2.5’ below top of curb    (Test was Voided) 
 
9/10/12 2  7.0 105.7 10.3 115.8 (91) Crushed Recycled  
Location: 45’ north and 35’ west of SE corner of excavation;  Concrete 

 3’ below top of curb    (Test was Voided) 
 
9/10/12 3  7.3 106.3 10.3 115.8 (92) Crushed Recycled  
Location: 110’ north and 38’ west of SE corner of excavation;  Concrete 

 3’ below top of curb   (Test was Voided) 
 
9/10/12 4 10.6 111.1 10.3 115.8  96 Crushed Recycled  
Location: 100’ north and 25’ west of SE corner of excavation;  Concrete 
 2.3’ below top of curb 
 
9/10/12 5 10.4 110.5 10.3 115.8  95 Crushed Recycled  
Location: 115’ north and 23’ west of SE corner of excavation;   Concrete 
 2.5’ below top of curb 
 
9/10/12 6 10.3 110.5 10.3 115.8  95 Crushed Recycled  
Location: 6’ north and 22’ west of SE corner of excavation;  Concrete 
 2’ below top of curb 
 
9/10/12 7  6.1 105.8 10.3 115.8 (91) Crushed Recycled  
Location: 120’ north and 8’ west of SE corner of excavation:  Concrete 

 2.7’ below top of curb    (Test was Voided) 
 
9/10/12 8  6.3 106.5 10.3 115.8 (92) Crushed Recycled  
Location: 27’ north and 8’ west of SE corner of excavation;  Concrete 

 2.7’ below top of curb    (Test was Voided) 
 
9/10/12 9  7.0 107.0 10.3 115.8 (92) Crushed Recycled  
Location: 20’ north and 39’ west of SE corner of excavation:  Concrete 

 3.2’ below top of curb    (Test was Voided) 
 
9/10/12 10  6.5 107.3 10.3 115.8 (93) Crushed Recycled  
Location: 85’ north and 36’ west of SE corner of excavation:  Concrete 

 3’ below top of curb   (Test was Voided) 
 
 
(   )  Failed to meet project requirement.
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TEST RESULTS: ----------FIELD-------- ------LABORATORY------ 
Minimum Maximum Percent 

Moisture   Dry     Dry    Dry      of 
 Test Content Density  Density  Density Relative 

Test Date Number    (%) (p.c.f.)   (p.c.f.)  (p.c.f.) Obtained        Soil Type  
 
9/11/12 11 10.4 113.5 10.3 115.8  98 Crushed Recycled  
Location: 130’ north and 36’ west of SE corner of excavation;  Concrete 
 2.5’ below top of curb 
 
9/11/12 12  9.2 112.5 10.3 115.8  97 Crushed Recycled  
Location: 30’ north and 34’ west of SE corner of excavation:  Concrete 
 2.2’ below top of curb 
 
9/11/12 13  8.3 113.9 10.3 115.8  98 Crushed Recycled  
Location: 40’ north and 8’ west of SE corner of excavation;  Concrete 
 2.5’ below top of curb 
 
9/11/12 14 11.7 112.0 10.3 115.8  96 Crushed Recycled  
Location: 125’ north and 10’ west of SE corner of excavation;  Concrete 
 2.5’ below top of curb 
 
9/11/12 15 12.2 114.5 10.3 115.8  99 Crushed Recycled  
Location: 60’ south and 11’ west of NE corner of excavation;  Concrete 
 1’ below top of curb 
 
9/11/12 16 12.3 114.9 10.3 115.8  99 Crushed Recycled  
Location: 80’ north and 9’ west of SE corner of excavation;  Concrete 
 1.8’ below top of curb 
 
9/11/12 17 11.8 115.8 10.3 115.8 100 Crushed Recycled  
Location: 10’ north and 32’ west of SE corner of excavation;  Concrete 
 1.2’ below top of curb 
 
9/11/12 18 12.0 113.6 10.3 115.8  98 Crushed Recycled  
Location: 45’ west and 125’ north of SE corner of excavation;  Concrete 
 2.5’ below top of curb 
 
9/12/12 19  8.4 113.7 10.3 115.8  98 Crushed Recycled  
Location: 50’ south and 8’ west of NE corner of excavation;  Concrete 
 1’ below top of curb 
 
9/12/12 20  9.4 113.3 10.3 115.8  98 Crushed Recycled  
Location: 60’ north and 15’ west of SE corner of excavation:  Concrete 
 1’ below top of curb 
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TEST RESULTS: ----------FIELD-------- ------LABORATORY------ 
Minimum Maximum Percent 

Moisture   Dry     Dry    Dry      of 
 Test Content Density  Density  Density Relative 

Test Date Number    (%) (p.c.f.)   (p.c.f.)  (p.c.f.) Obtained        Soil Type  
 
9/12/12 21 12.3 112.3 10.3 115.8  97 Crushed Recycled  
Location: 25’ west and 9’ north of SE corner of excavation:  Concrete 
 1’ below top of curb 
 
9/12/12 22  9.1 113.6 10.3 115.8  98 Crushed Recycled  
Location: 60’ north and 40’ west of SE corner of excavation:  Concrete 
 1’ below top of curb 
 
9/12/12 23 10.2 112.7 10.3 115.8  97 Crushed Recycled  
Location: 20’ south and 15’ east of NW corner of excavation;  Concrete  
 1.5’ below top of curb 
 
9/13/12 24  8.0 113.8 10.3 115.8  98 Crushed Recycled  
Location: 10’ east and 6’ south of NW corner of excavation;  Concrete 
 2’ below top of asphalt 
 
9/13/12 25 12.9 109.4 12.2 115.0  95 100% Recycled  
Location: 5’ south and 5’ west of NE corner of excavation;   Concrete Grading 
 1’ below top of asphalt     W Base Course 
 
9/17/12 26 10.3 112.9 12.2 115.0   98 100% Recycled 
Location: 18’ north and 15’ east of SW corner of excavation;  Concrete Grading  
 at final grade     W Base Course 
 
9/17/12 27 11.9 112.7 12.2 115.0  98 100% Recycled 
Location: 55’ north and 12’ west of SE corner of excavation;  Concrete Grading 
 at final grade     W Base Course 
 
9/17/12 28 10.4 109.8 12.2 115.0  95 100% Recycled 
Location: 65’ south and 10’ west of NW corner of excavation;  Concrete Grading 
 at final grade     W Base Course 
 
9/17/12 29 10.3 109.7 12.2 115.0  95 100% Recycled 
Location: 25’ south and 15’ west of NE corner of excavation;  Concrete Grading 
 at final grade     W Base Course 
 
 
 



Wolcott Street Acid Sludge Remediation  
Former Lobell Refinery Orphan Site 57.004 
Job No. 114-510538 
Sheet 8 of 9 
 

 

 

 CONCRETE TESTING SUMMARY 
 
 

 
Date of 

Pour 

 

 
Location of Pour 

 

Ticket 
Number 

 

Truck 
Number 

 

Batch Out 
Time 

 

Time of 
Tests 

 

Slump 
(in.) 

 

Air 
(%) 

 

Unit 
Weight 

(pcf) 

 

Air 
Temp. 
F 

 

Concrete 
Temp. 
F 

 

 
Remarks 

 
 
 
9/14/12 

Curb and Gutter 110’ north and 
10’ east of NW Corner of Collins 
and Wolcott Streets 

 
 
 
223486 

 
 
 
6296 

 
 
 
1:51 pm 

 
 
 
2:30 pm 

 
 
 
4½ 

 
 
 

5.8 

 
 
 

142.8 

 
 
 

79 

 
 
 

78 

 
 
10 / 10 cubic yards placed 
Cast Cylinder Nos. 1 - 4 

 
 
 
9/17/12 

Curbwalk, Large South Section 
and Small North Section 

 
 
 
223509 

 
 
 
4518 

 
 
 
1:51 pm 

 
 
 
2:35 pm 

 
 
 
4¼ 

 
 
 

5.1 

 
 
 

147.2 

 
 
 

80 

 
 
 

72 

 
 
10 / 10 cubic yards placed 
Cast Cylinder Nos. 5 -8 

 
 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 



 

 

 

 
 

 

 

 

  

 Table I 

 Laboratory Test Results 

 Wolcott Street Acid Sludge Remediation Project 

Former Lobell Refinery Orphan Site 57.004 

 Casper, Wyoming 
 
 

 
Sieve Size 

 
100% Recycled Concrete 

Grading AW@ Base Course 

Produced by Wayne Coleman 

 Construction 

(Percent Passing) 

 
Grading AW@ Base Course 

Specifications 

(Percent Passing) 

 
12@ 

 
100 

 
100 

 
1" 

 
99 

 
90-100 

 
3/4" 

 
91 

 
 

 
1/2" 

 
80 

 
60-85 

 
3/8" 

 
72 

 
 

 
No. 4 

 
57 

 
 

 
No. 8 

 
50 

 
45-65 

 
No. 16 

 
42 

 
33-53 

 
No. 30 

 
31 

 
 

 
No. 50 

 
21 

 
 

 
No. 100 

 
13 

 
 

 
No. 200 

 
8.7 

 
3-12 

 

 
 



PARTICLE FRACTION OF

SIZE SAMPLE (%)

GRAVEL 16

SAND 78

FINES (SILT AND CLAY) 6

ATTERBERG LIMITS

LIQUID LIMIT NV

PLASTICITY INDEX NP

Sand with Silt and Gravel (SP-SM)

ASTM D698, METHOD A

MAXIMUM DRY DENSITY:    115.8 pcf           OPTIMUM MOISTURE CONTENT:   10.3%

SAMPLE IDENTIFICATION:

Imported Fill from Wayne Coleman Construction

EQUIVALENT SOIL CLASSIFICATION:

Crushed Recycled Concrete

WOLCOTT STREET ACID SLUDGE REMEDIATION PROJECT

FORMER LOBELL REFINERY ORPHAN SITE 57.004

 Fig. 1510538 MOISTURE-DENSITY RELATIONSHIP
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WATER CONTENT (%) 

MOISTURE - DENSITY CURVE 



SIEVE PERCENT
SIZE PASSING

1/2" 100

3/8" 98
#4 83
#8 69
#16 54
#30 38
#50 23
#100 12
#200 6

Liquid Limit NV
Plasticity Index NP

     ATTERBERG LIMITS:

Imported Fill from Wayne Coleman Construction
Crushed Recycled Concrete

EQUIVALENT SOIL CLASSIFICATION:

SAMPLE IDENTIFICATION:

Sand with Silt and Gravel (SP-SM)

WOLCOTT STREET ACID SLUDGE REMEDIATION PROJECT
FORMER LOBELL REFINERY ORPHAN SITE 57.004

510538 Fig. 1AGRADATION ANALYSIS
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SIEVE ANALYSIS 

DIAMETER OF PARTICLE IN MILLIMETERS 

CLAY TO SILT SAND 

COARSE         MEDIUM               FINE 

GRAVEL 
COARSE                    FINE 

U.S. STANDARD SERIES NO. TIME READINGS (MIN.) 

HYDROMETER ANALYSIS 



PARTICLE FRACTION OF

SIZE SAMPLE (%)

GRAVEL 43

SAND 48

FINES (SILT AND CLAY) 9

ASTM D698, METHOD C

MAXIMUM DRY DENSITY:    115.0 pcf           OPTIMUM MOISTURE CONTENT:   12.2%

SAMPLE IDENTIFICATION:

100% Recycled Concrete Grading "W" Base Course

Obtained from Wayne Coleman Construction Yard Stockpile

SOIL CLASSIFICATION:

WOLCOTT STREET ACID SLUDGE REMEDIATION PROJECT

FORMER LOBELL REFINERY ORPHAN SITE 57.004

CASPER, WYOMNG

 Fig. 2510538 MOISTURE-DENSITY RELATIONSHIP
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SIEVE PERCENT
SIZE PASSING

11/2" 100

1" 99
3/4" 91
1/2" 80
3/8" 72
#4 57
#8 50
#16 42
#30 31
#50 21

#100 13
#200 8.7

510538 Fig. 2AGRADATION ANALYSIS

FORMER LOBELL REFINERY ORPHAN SITE 57.004
CASPER, WYOMING

WOLCOTT STREET ACID SLUDGE REMEDIATION PROJECT

3-12

Obtained from Wayne Coleman Yard Stockpile

100% Recycled Concrete Grading W Base Course
SOIL CLASSIFICATION:

SAMPLE IDENTIFICATION:

45-65

             GRADING W BASE
               SPECIFICATIONS
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SIEVE ANALYSIS 

DIAMETER OF PARTICLE IN MILLIMETERS 

CLAY TO SILT SAND 

COARSE         MEDIUM               FINE 

GRAVEL 

COARSE                    FINE 

U.S. STANDARD SERIES NO. TIME READINGS (MIN.) 

HYDROMETER ANALYSIS 
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605 N. Warehouse Road
Casper, WY 82601

PH: 307.234-2126
Fax: 307.266-5143

TO: Ms. Cindi Martinez
Wyoming Department of Environmental Quality
Solid and Hazardous Waste Division
122 West 25th Street
Herschler Building - 4th Floor West JOB NO.: 114-510538
Cheyenne, Wyoming 82002

PROJECT: Wolcott Street Acid Sludge Remediation Project LOCATION: Curb and Gutter, 110' North and 10'
CONTRACTOR: Ramshorn Construction East of NW Corner of Collins and Wolcott

CYLINDER
ID

DATE
CAST

AGE
(days)

DATE
TESTED

TOTAL
LOAD
(lbs.)

AREA
(sq. in.)

DIA.
(in.)

TYPE (1)

FRAC.
COMPRESSIVE

STRENGTH,
(psi)

1 9/14/12 7 9/21/12 35,851 12.60 4.005 5 2850

2 9/14/12 28 10/12/12 47,628 12.59 4.003 5 3780

3 9/14/12 28 10/12/12 48,278 12.60 4.006 5 3830

4 9/14/12 28 10/12/12 49,508 12.57 4.001 5 3940

ASTM methods:
(2)

C 138;
(3)

C 231;
(4)

C 143;
(5)

C 1064
Some information on this test report may be provided by others.

MATERIALS AND MIX DATA

BATCH TIME: 1:51 pm REQUIRED PSI: 7 Day REQUIRED PSI: 4000 28 Day
SACKS C.Y.: CU. YDS. REP.: 10 / 10 CONC. SUPPLIER: Knife River
ADMIXTURES: CEMENT BRAND: METHOD OF MIX: Truck

FIELD TEST DATA

REPORTED: (2) UNIT WEIGHT (pcf): 142.8 CAST BY: T. Lein (Tetra Tech)
DATE REC'D: 9/17/12 (3) AIR CONTENT (%): 5.8 AIR TEMP.: 79°F
TIME CAST: 2:30 pm (4) SLUMP (in.): 4½ (5) CONC. TEMP.: 73°F
TRUCK NO.: 6296 TICKET NO.: 223486 CURING: 3 days field cured; remainder

moist cured
REMARKS:

(1) TYPE OF FRACTURE: Cone Cone & Split Columnar Shear One Side Two Sides
(1) (2) (3) (4) (5) (6)

NOTED DEFECTS:

DISTRIBUTION: REVIEWED BY: Mark Peloquin
Construction Services Manager

SAMPLES WILL BE DISPOSED OF AFTER TESTING IS COMPLETED UNLESS OTHER ARRANGEMENTS ARE AGREED TO IN WRITING.



605 N. Warehouse Road
Casper, WY 82601

PH: 307.234-2126
Fax: 307.266-5143

TO: Ms. Cindi Martinez
Wyoming Department of Environmental Quality
Solid and Hazardous Waste Division
122 West 25th Street
Herschler Building - 4th Floor West JOB NO.: 114-510538
Cheyenne, Wyoming 82002

PROJECT: Wolcott Street Acid Sludge Remediation Project LOCATION: Curbwalk - Large South Section and
CONTRACTOR: Ramshorn Construction Small North Section

CYLINDER
ID

DATE
CAST

AGE
(days)

DATE
TESTED

TOTAL
LOAD
(lbs.)

AREA
(sq. in.)

DIA.
(in.)

TYPE (1)

FRAC.
COMPRESSIVE

STRENGTH,
(psi)

5 9/17/12 7 9/24/12 57,524 12.60 4.005 5 4570

6 9/17/12 28 10/15/12 73,032 12.60 4.006 3 5800

7 9/17/12 28 10/15/12 72,544 12.63 4.010 5 5740

8 9/17/12 28 10/15/12 71,441 12.57 4.000 4 5680

ASTM methods:
(2)

C 138;
(3)

C 231;
(4)

C 143;
(5)

C 1064
Some information on this test report may be provided by others.

MATERIALS AND MIX DATA

BATCH TIME: 1:51 pm REQUIRED PSI: 7 Day REQUIRED PSI: 4000 28 Day
SACKS C.Y.: CU. YDS. REP.: 10 CONC. SUPPLIER: Knife River
ADMIXTURES: CEMENT BRAND: METHOD OF MIX: Truck

FIELD TEST DATA

REPORTED: (2) UNIT WEIGHT (pcf): 147.2 CAST BY: D. Jaehn (Tetra Tech)
DATE REC'D: 9/18/12 (3) AIR CONTENT (%): 5.1 AIR TEMP.: 80°F
TIME CAST: 2:35 pm (4) SLUMP (in.): 4¼ (5) CONC. TEMP.: 72°F
TRUCK NO.: 4518 TICKET NO.: 223509 CURING: 1 day field cured; remainder

moist cured
REMARKS:

(1) TYPE OF FRACTURE: Cone Cone & Split Columnar Shear One Side Two Sides
(1) (2) (3) (4) (5) (6)

NOTED DEFECTS:

DISTRIBUTION: REVIEWED BY: Mark Peloquin
Construction Services Manager

SAMPLES WILL BE DISPOSED OF AFTER TESTING IS COMPLETED UNLESS OTHER ARRANGEMENTS ARE AGREED TO IN WRITING.


